

STATEMENT OF WORK

Sk6.0

Lottery Platform — Web & Mobile Application

Prepared for	Gokul
Prepared by	Development Team
Document Title	Statement of Work — Sk6.0 Platform
Version	1.0
Date	April 2026
Classification	Confidential

This document is confidential and intended solely for the named client.

Table of Contents

1. Project Overview
2. Scope of Work
3. Team & Roles
4. Deliverables
5. Project Phases & Timeline
6. Cost Breakdown & Payment Schedule
7. Assumptions & Dependencies
8. Acceptance Criteria
9. Terms & Conditions
10. Sign-off

1. Project Overview

This Statement of Work (SoW) defines the scope, deliverables, timeline, team, and cost for the design and development of Sk6.0 — a full-featured lottery platform for web and mobile.

The client requires a new, independent application with its own branding, separate from any existing platform. The feature set is based on a reference lottery platform and covers user lottery participation, wallet management, admin control panel, results management, and reporting.

Field	Detail
Application Name	Sk6.0
Platforms	Web Application + Android Mobile App + iOS Mobile App
Reference Platform	sakthilot.com (feature reference only — new application, new branding)
Target Users	Up to 1000+ concurrent users, 10,000 registered users
Project Duration	4 Months
Go-Live Target	End of Month 2
Support Period	Month 3 & Month 4 (Testing, Fixes, Improvements)

2. Scope of Work

The following features shall be designed and developed as part of this contract.

2.1 User-Facing Features

#	Feature	Description	Platform
1	User Registration	Phone number + OTP-based signup. New accounts go to admin for approval before access is granted.	Web & Mobile
2	User Login	Login with phone number and password. Blocked or pending accounts cannot log in.	Web & Mobile
3	Password Reset	OTP-based password reset via phone number.	Web & Mobile
4	User Dashboard	Overview of wallet balance, recent bets, notifications, and announcements.	Web & Mobile
5	Wallet — Balance View	Real-time wallet balance with available and locked amount display.	Web & Mobile
6	Wallet — Recharge	Submit recharge request with payment method, amount (max ₹9,999), and transaction ID (max 12 digits, numeric only). Screenshot upload supported.	Web & Mobile
7	Recharge Validation	Server-side validation: amount $\leq$ ₹9,999, transaction ID numeric, max 12 digits, no duplicate transaction IDs accepted.	Web & Mobile
8	Recharge History	List of all recharge requests with status (Pending / Approved / Rejected).	Web & Mobile
9	Withdrawal Request	User submits withdrawal amount to saved bank account or UPI ID. Goes to admin for approval.	Web & Mobile
10	Bank Account Management	Save, update, and manage bank account details (IFSC code + account number) or UPI ID for withdrawals.	Web & Mobile
11	Lottery Betting — 3 Digit	Place bets on 3-digit draws (Dear-3). Bet types: Single, Double, Box. Quantity selection.	Web & Mobile
12	Lottery Betting — 4 Digit	Place bets on 4-digit draws (Kerala-4). Same bet types.	Web & Mobile
13	Jackpot Lottery	Place bets on jackpot draws with separate betting rules.	Web & Mobile
14	Cart System	Add multiple tickets to cart, review, and confirm purchase in one transaction.	Web & Mobile
15	Random Number Generator	Quick-pick random number generation for each bet type.	Web & Mobile
16	Draw Schedule Display	Show all today's draws with status (Open / Closed), time remaining, and close time.	Web & Mobile
17	Purchase History	Full history of all bets placed	Web & Mobile

		with result status (Won / Lost / Pending) and payout amount.	
18	Results Page	Public daily results for all draws — Dear-3, Kerala-4, Jackpot.	Web & Mobile
19	Notifications	Messages from admin including announcements, results, and recharge updates.	Web & Mobile
20	Announcements	Admin broadcast messages displayed prominently on dashboard.	Web & Mobile
21	Rules Page	Platform rules and guidelines for users.	Web & Mobile

2.2 Draw Schedule

The platform will operate four daily draw slots. Betting closes automatically 5 minutes before each draw time.

Draw Slot	Draw Type	Betting Opens	Betting Closes
1 PM Draw	Dear-3 / Kerala-4	Morning	12:55 PM
3 PM Draw	Dear-3 / Kerala-4	1:00 PM	2:55 PM
6 PM Draw	Dear-3 / Kerala-4	3:00 PM	5:55 PM
8 PM Draw	Dear-3 / Kerala-4	6:00 PM	7:55 PM

2.3 Admin Panel Features

#	Feature	Description
1	Secure Admin Login	Separate admin login with role-based access. Admin pages not accessible to regular users.
2	Admin Dashboard	Overview of pending recharges, pending withdrawals, today's bets, total sales, user count, and active draws.
3	Recharge Approval	View all pending recharge requests. Approve (credits user wallet) or Reject with reason. Filter by date and status.
4	Withdrawal Approval	View all pending withdrawal requests with user bank details. Approve (enter UTR/reference) or Reject with reason.
5	Result Entry — 2-Step	Step 1: Admin enters winning number. Step 2: System shows preview of winners and total payout. Step 3: Admin confirms and publishes — winners are credited automatically.
6	Result Type Restriction	Only 3-digit numbers accepted for Dear-3 draws. Only 4-digit numbers for Kerala-4. Wrong format is rejected.
7	Result Update	Admin can update an already-entered result before publishing. Once published, result is locked.
8	Holiday Management	Set specific dates as holidays. On holiday dates, all betting is automatically disabled and users see a closure notice.
9	Signup Approval Queue	All new user registrations appear here. Admin approves or rejects each request before the account becomes active.
10	User Listing	Full list of all users with: Serial No, Name, Phone Number, Wallet Balance,

		Account Status, Last Login Date.
11	Recent Sign-ins View	Dashboard showing most recent user logins with timestamp and device information.
12	User Detail & Edit	View and edit any user's name, phone number, bank account, and wallet balance. All changes logged.
13	Block / Unblock User	Block a user — immediately kills all active sessions. Blocked users are logged out within 10 minutes and cannot perform any operation.
14	Reset Wallet	Admin can reset a user's wallet balance to ₹0. Action is logged with reason.
15	User Password Reset	Admin can trigger a password reset for any user.
16	Announcements	Create and broadcast messages to all users or specific users. Set title, message body, and type (General / Holiday / Maintenance).
17	Sales Report	Total tickets sold and revenue by date, draw type (Dear/Kerala/Jackpot), and time slot.
18	Cost Report	Total prize payout by date, draw type, and time slot with PDF download.
19	P&L Report	Profit & Loss = Revenue – Payout. Viewable per draw, per day, per week, and per month.
20	Number-Wise Sales Report	Which lottery numbers were most purchased — useful for risk management.
21	Draw Report	Complete draw summary including total tickets, total revenue, winner count, and total payout.
22	Audit Log	Every admin action is recorded: who performed it, when, what changed, old value, new value. Cannot be edited.
23	Lot Price Editor	Admin can update the price per ticket for each draw type.
24	Overall Results View	All published results across all dates, draw types, and time slots in one view.

2.4 Out of Scope

The following items are NOT included in this contract. They can be considered for a future phase.

- iOS App distribution via Apple App Store (Apple developer account to be provided by client)
- Android App distribution via Google Play Store (Play developer account to be provided by client)
- SMS gateway / WhatsApp OTP service subscription cost (third-party cost, paid by client)
- Server / hosting infrastructure cost (paid separately by client)
- Payment gateway integration (e.g. Razorpay, PayU) — current UPI-based manual recharge is in scope
- Live streaming or video integration
- Third-party accounting or ERP integration

3. Team & Roles

The following dedicated team will deliver this project within the agreed timeline.

Role	Count	Responsibilities	Active Phases
UI/UX Designer	1	User research, wireframes, screen designs, design system, interactive prototypes, revision cycles, asset handoff to developers.	Phase 1 (Primary) Phase 2 (Support)
Mobile Application Developer	1	Flutter application development for Android and iOS. All user-facing screens, navigation, API integration, local storage, push notifications, application build.	Phase 1 (Review) Phase 2 & 3 (Primary) Phase 4 (Fixes)
Backend Engineer 1	1	FastAPI backend development, database schema design (PostgreSQL), authentication (JWT), user and wallet APIs, lottery and draw APIs, admin APIs.	Phase 1 (Architecture) Phase 2 & 3 (Primary) Phase 4 (Fixes)
Backend Engineer 2	1	Infrastructure setup (Docker, Nginx, Redis, PgBouncer, Celery), web frontend development, automated draw scheduling, result settlement, reports, deployment and scaling.	Phase 1 (Infrastructure) Phase 2 & 3 (Primary) Phase 4 (Fixes)

4. Deliverables

The following items will be delivered to the client upon completion of each phase.

#	Deliverable	Format	When
D1	UI/UX Design — Wireframes (all screens)	Figma link / PDF	Phase 1
D2	UI/UX Design — High-Fidelity Screens (all screens)	Figma link / PDF	Phase 1
D3	Client Design Approval Sign-off	Signed document	Phase 1
D4	Design System & Assets	Figma / exported assets	Phase 1
D5	Web Application (fully functional)	Hosted URL	Phase 2
D6	Android Mobile Application	APK file / Play Store	Phase 2
D7	iOS Mobile Application	IPA file / App Store	Phase 2
D8	Admin Panel (Flutter app)	APK / Web URL	Phase 2
D9	PostgreSQL Database Schema	SQL file	Phase 2
D10	API Documentation	Swagger / PDF	Phase 2
D11	Live Application (Go-Live)	Live URL + App	End of Month 2
D12	User Acceptance Testing Report	PDF report	Phase 3
D13	Bug Fix Releases (v1.1, v1.2...)	Updated builds	Phase 4
D14	Final Source Code	GitHub / ZIP	End of Phase 4
D15	Deployment & Hosting Guide	PDF document	End of Phase 4

5. Project Phases & Timeline

The project is divided into four phases over four months. The application will be live and accessible to users by the end of Month 2.

Phase 1 — UI/UX Design (Month 1, Weeks 1–4)

📌 Client approval of designs is required before Phase 2 development begins. A maximum of 2 revision cycles is included.

Week	Activity	Owner	Output
Week 1	Kickoff meeting, requirement confirmation, user flow mapping, information architecture	Designer + Team	Confirmed Requirements, User Flow Diagram
Week 1	Low-fidelity wireframes — all user screens (login, dashboard, lottery, cart, wallet, results)	UI/UX Designer	Wireframe set
Week 2	Low-fidelity wireframes — admin panel screens (all 24 admin features)	UI/UX Designer	Admin wireframes
Week 2	Wireframe review with client — feedback — revisions	Designer + Client	Approved wireframes
Week 3	High-fidelity UI design — user screens with Sk6.0 branding, colour palette, typography	UI/UX Designer	User screen designs
Week 3	High-fidelity UI design — admin panel screens	UI/UX Designer	Admin screen designs
Week 4	Interactive prototype (clickable screens)	UI/UX Designer	Figma prototype
Week 4	Client design presentation — feedback — final revisions	Designer + Client	Client approval sign-off
Week 4	Asset export and developer handoff	UI/UX Designer	Design assets

Phase 1 Milestone: Client signs off on all designs before Phase 2 begins.

Phase 2 — Application & Backend Development (Month 1 Week 4 – Month 2)

📌 Development begins after Phase 1 approval. Backend infrastructure starts in parallel during Week 4 of Month 1.

Week	Activity	Owner	Output
Wk 4–5	Infrastructure setup: Docker, Nginx, PostgreSQL, PgBouncer, Redis, Celery	BE2	Running server environment
Wk 4–5	Database schema design and implementation (all tables, indexes, constraints)	BE1	PostgreSQL schema
Wk 5	Backend: JWT authentication, user registration, login, admin role system	BE1	Auth API
Wk 5	Flutter project setup, navigation structure, design system implementation	Mobile Dev	App skeleton
Wk 5–6	Backend: Wallet APIs —	BE1	Wallet API

	balance, recharge (with full server validation), withdrawal		
Wk 5–6	Backend: Lottery APIs — draws, bets, cart, purchase confirmation	BE1	Lottery API
Wk 6	Celery Beat: automatic draw close at scheduled times, result settlement	BE2	Scheduler running
Wk 6	Mobile: All user screens implemented (login, signup, dashboard, lottery, cart, wallet, results)	Mobile Dev	User app screens
Wk 6–7	Backend: Admin APIs — recharge/withdrawal approval, user management, result entry, reports	BE1+BE2	Admin API
Wk 7	Web frontend: all user-facing web pages integrated with backend	BE2	Web app
Wk 7	Mobile: Admin panel screens (Flutter admin app — all 24 features)	Mobile Dev	Admin app
Wk 7–8	Integration testing — all APIs, all mobile screens, all web pages	Full Team	Tested builds
Wk 8	Performance testing — 1,200 concurrent user load test	BE1+BE2	Load test report
Wk 8	Bug fixes from integration testing	Full Team	Stable builds
Wk 8	Security review — admin access, input validation, session management	BE1	Security sign-off

Phase 2 Milestone: Fully functional Web App + Android App + iOS App + Admin Panel ready for go-live.

Phase 3 — Go-Live & Delivery (End of Month 2)

🚩 Application is deployed to production and made accessible to real users. Client receives all application builds and credentials.

Activity	Owner	Output
Production deployment — web application to live server	BE2	Live web URL
Android APK submitted to Google Play Store (or direct APK handoff)	Mobile Dev	Android app live
iOS IPA submitted to Apple App Store (or TestFlight)	Mobile Dev	iOS app live
Admin credentials and onboarding walkthrough with client	Full Team	Client trained
API documentation handoff	BE1	Swagger / PDF docs
Database backup and monitoring setup	BE2	Monitoring dashboard
Go-live confirmation sign-off	Team + Client	Signed document

Phase 3 Milestone: Application is LIVE. All end users can access and use Sk6.0.

Phase 4 — Testing, Fixes & Stabilisation (Month 3 – Month 4)

Two months of post-launch support. Covers real user feedback, bug fixes, performance tuning, and minor feature improvements.

Month	Activity	Owner	Output
Month 3	Monitor live application performance and error logs	BE1+BE2	Monitoring report
Month 3	Collect user feedback and admin feedback on live issues	Full Team	Issue list
Month 3	Bug fixes — Priority 1 (critical bugs affecting usage)	Full Team	v1.1 release
Month 3	Bug fixes — Priority 2 (minor UI and UX issues)	Mobile Dev + Designer	Updated app
Month 3	Performance tuning based on real traffic patterns	BE2	Optimised config
Month 3	User Acceptance Testing (UAT) with client's test users	Full Team	UAT report
Month 4	Bug fixes from UAT — Priority 1 and Priority 2	Full Team	v1.2 release
Month 4	Minor feature enhancements (within agreed scope — no new features)	Full Team	Updated builds
Month 4	Final load test — confirm 1,200 concurrent user capacity	BE1+BE2	Load test sign-off
Month 4	Final source code delivery — GitHub repository or ZIP handoff	Full Team	Source code
Month 4	Deployment and maintenance guide documentation	BE2	PDF document
Month 4	Project closure sign-off	Full Team + Client	Signed closure

Phase 4 Milestone: Stable, tested application delivered with full source code and documentation.

5.5 Timeline Summary

Phase	Name	Duration	Key Milestone
Phase 1	UI/UX Design	Month 1 (Weeks 1–4)	Client Design Approval
Phase 2	Application & Backend Development	Month 1 (Wk 4) – Month 2 (Wk 8)	Fully Built & Tested
Phase 3	Go-Live & Delivery	End of Month 2	Application LIVE
Phase 4	Testing, Fixes & Stabilisation	Month 3 – Month 4	Final Delivery & Closure

6. Cost Breakdown & Payment Schedule

6.1 Team Cost Breakdown

Role	Headcount	Allocation	Cost (₹)
UI/UX Designer	1	Phase 1 (Full) + Phase 2 support + Phase 4 UI fixes	₹ 25,000
Mobile Application Developer	1	Phase 2 (Full) + Phase 3 + Phase 4 (Full)	₹ 45,000
Backend Engineer 1	1	Phase 1 (Architecture) + Phase 2-3 (Full) + Phase 4	₹ 40,000
Backend Engineer 2	1	Phase 1 (Infra) + Phase 2-3 (Full) + Phase 4	₹ 40,000
		Total Contract Value	₹ 1,50,000

6.2 Payment Schedule

Payments are tied to phase milestones. No milestone = no payment due.

Instalment	Trigger / Milestone	Amount (₹)	% of Total
Advance (1st Payment)	Contract signed by both parties	₹ 75,000	50%
3rd Payment	Phase 2 & 3 complete — Application is LIVE (End of Month 2)	₹ 37,500	25%
Final Payment (4th)	Phase 4 complete — Final source code and documentation delivered	₹ 37,500	25%
Total		₹ 1,50,000	100%

Payment Terms:

- Payments due within 7 working days of milestone completion and invoice submission.
- All amounts are inclusive of applicable taxes unless otherwise agreed in writing.

7. Assumptions & Dependencies

This SoW is prepared based on the following assumptions. Changes to these assumptions may impact timeline or cost.

7.1 Client Responsibilities

- **Content:** Client will provide all required content: app name, brand colours, banner images, and any legal text (terms, rules).
- **Feedback:** Client will provide design feedback and approvals within 5 working days of receiving each deliverable.
- **Accounts:** Client will provide or create: Google Play developer account, Apple App Store developer account, and server/hosting account.
- **OTP Service:** Client will subscribe to an OTP or WhatsApp messaging service (e.g. zplusone.in or similar) and provide API credentials.
- **Server:** Client will provide a cloud server or VPS with at least 4 CPU cores and 8 GB RAM for production deployment.
- **Domain:** Client will provide or purchase a domain name for the web application.
- **Test Users:** Client will arrange at least 5–10 test users for User Acceptance Testing in Phase 4.
- **Communication:** A single point of contact from the client's side will be designated for timely decisions and approvals.

7.2 Development Team Assumptions

- Design approval from the client is mandatory before development starts. Delays in approval will shift the delivery date accordingly.
- A maximum of 2 revision rounds are included in Phase 1 UI/UX. Additional revisions will be billed separately.
- The application will use the same feature set as the reference platform (sakthilot.com). New features not listed in this SoW are out of scope.
- Performance target is 1,200 concurrent users. Scaling beyond this requires additional infrastructure (billed separately).
- The web application and mobile application will share the same backend API.
- The mobile application will be built using Flutter, covering Android and iOS from a single codebase.

8. Acceptance Criteria

Each deliverable will be considered accepted when the following criteria are met.

Deliverable	Acceptance Criteria
UI/UX Designs	All screens designed and presented. Client provides written approval. Maximum 2 revision rounds completed.
User Registration & Login	Users can register with phone + OTP. New registrations appear in admin approval queue. Admin approves → user can log in. Blocked accounts receive an error.
Wallet & Recharge	Recharge form rejects: amount > ₹9,999, transaction ID > 12 digits, non-numeric input, duplicate transaction ID. Approved recharge credits wallet correctly.
Lottery Betting & Cart	User can place single, double, and box bets. Cart holds multiple tickets. Purchase deducts correct amount from wallet. Betting closes at correct time automatically.
Admin — Result Entry	Admin enters result, system shows winner preview, admin confirms, winners are credited. 3-digit number only for Dear-3, 4-digit for Kerala-4. Wrong format rejected.
Admin — Block User	Blocked user's active sessions are terminated. Blocked user cannot log in or perform any operation. Unblock restores access immediately.
Admin — Reports	Sales, Cost, and P&L reports show correct figures. Date and draw type filters work. PDF download produces accurate report.
Performance	Application handles 1,200 concurrent users without errors or timeouts. Response time under 2 seconds for all main operations under load.
Security	Admin pages return 403 error for non-admin users. All inputs validated server-side. No SQL injection or XSS vulnerabilities in penetration review.
Final Delivery	Source code provided on GitHub or ZIP. Deployment guide provided. All known bugs from Phase 4 resolved or documented.

9. Terms & Conditions

9.1 Change Management

Any request for features, screens, or functionality not listed in Section 2 (Scope of Work) will be treated as a change request. Change requests will be assessed and, if approved by both parties, may result in additional cost and timeline adjustment. No change request will be implemented without written agreement from both parties.

9.2 Intellectual Property

Upon receipt of all payments in full, the client will own all rights to the final application, source code, and design assets. The development team retains the right to list the project in their portfolio unless the client requests otherwise in writing.

9.3 Confidentiality

Both parties agree to keep all project details, business logic, user data, and technical specifications confidential. Neither party will disclose information to third parties without prior written consent.

9.4 Warranty

The development team warrants that the delivered application will function as specified in this SoW. Any defects reported within Phase 4 (Month 3–4) will be fixed at no additional cost. Defects reported after the Phase 4 closure will be billed as a separate support engagement.

9.5 Delay & Termination

If the client delays approval or payment by more than 10 working days, the project timeline will be extended accordingly with no penalty to the development team. If either party wishes to terminate the contract, written notice of 14 days is required. Work completed up to the point of termination will be billed pro-rata.

9.6 Limitation of Liability

The development team's total liability under this contract shall not exceed the total contract value (₹2,00,000). The development team is not liable for any indirect, consequential, or business losses arising from the use or inability to use the application.

10. Sign-off

By signing below, both parties agree to the scope, timeline, deliverables, cost, and terms outlined in this Statement of Work.

CLIENT	DEVELOPMENT TEAM
Full Name:	Full Name:
Title / Designation:	Title:
Company / Organisation:	Company:
Date:	Date:
Signature:	Signature: